MILLIE anD SEVERSON, INCORPORATED
General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 17

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite

Date: April 6, 2005

Present: Dennis Carlson - Boeing Realty Corp.

Mike Sajjadi - Overton Moore
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 17
17.1  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17,2005 and
completion date of October 12, 2005 including (10) ten rain days. v

3. New schedule dated March 18, 2005 shows completion date of
October 3, 2005. v~

B. 1. Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).

2. Total delays: 19 working days, 9 days over allowed rain days.
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Project Meeting Minutes No. 17

April 6, 2005

17.2

17.3

Current Schedule Impact Issues:

A. None at this time.

Jobsite Activities:

A. Pour site wall footings on April 7, 2005.

B. Underground fire commenced on April 6, 2005.

C. Catch basins on-going, storm drain on east completed.
D. Site panels to lift on April 11, 2005.

E. Building panel concrete pour on April 8, 2005.

F. Footings at office area to commence on April 11, 2005.

Forward from Job Meeting No. 14 -3/16/05

144

Charles to RFI Tait regarding +/- 2,400 yards of excess dirt onsite.
3/23/05 Eliseo is evaluating it..
3/30/05 Eliseo to topo entire site after office piping is complete.

Forward from Meeting Minutes No.8-2/2/05

85  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,
2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
b. Millie and Severson Safety Meetings Held:
1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.
4, February 15, 2005.
5. February 22, 2005.
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Project Meeting Minutes No. 17

April 6, 2005

6. March 2, 2005.

7. March 8, 2005.

8. March 16, 2005.
0. March 23, 2005.
10. March 29, 2005.
11. April 5, 2005.

C. Issues: None at this time.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER.

cc: Mario Stavale, Stephane Wandlel - Boeing Corp.
Insik Chang, Bob Jacob - HPA
Eliseo Ochoa - Tait & Associates
Mick MacArthur, Jon Severson, Millie and Severson, Inc.

e-mail:

Dennis Carlson - (dennis.Carlson@boeing.com)

Mario Stavale - (salvatore.m.stavale@boeing.com)

Bob Jacob - (bob@hparchs.com)

Insik Chang - (insik@hparchs.com)

Eliseo Ochoa - (eochoa@tait.com)

Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)

Mike Sajjadi - (msajjadi@omprop.com)
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

11-Apr-05
Trade Seq.
030 001
004 002
064 003
020 004
005 005
014 006
014 007
014 008
023 009
064 010
004 011
064 012
064 013
064 014
004 015
020 oio6
035 017

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS, IN
FML LININGS, IN

FML LININGS. IN

KIRKER GLASS. 1

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

KEY:

Location

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending

C = Closed

A/R = Partially Approved/Partially Rejected

DateRequired Submitted

12/20/2004
12/23/2004
12/23/2004

12/27/2004

12/27/2004

1/14/2005
1/14/2005

1/14/2005

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/30/2004

1/12/2005

Job No.:

Returned

1/4/2005
1/5/2005

1/5/2005

1/4/2005

1/21/2005
1/21/2005

1/21/2005

1/5/2005
12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

1/10/2005

03653

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005
1/6/2005

1/24/2005
1/24/2005

1/24/2005

1/21/2005
1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/14/2005
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Trade Seq. Rev.

005

034

034
034
070
070
012
030
030
035A
050
101
021
021
021
021
021
029
029
029
029
029
032

036

018

019

019

019

020

021

024

025

026

027

028

029

030

031

032

033

034

035

03s

036

037

0

Spec

DIV. 5

Subcontractor

CALCON STEEL

K & S AIR CONDI

K & S AIR CONDI
K & S AIR CONDI
G.M.A. CONSTRU
G.M.A. CONSTRU
ACRA LIGHT
B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-
WEST COAST DO
DOCK PROS INC
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GILOBAL STEEL P
AMERICAN CON

ARCHITECTURA

Submittal Description

SD
SU
BE

: STEEL SHOP DRAWINGS -
BMITTAL #2 (ERECTION, COLUMN,
AM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).

PD
EX

: HVAC PRODUCT DATA (HP,
HAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).

PD

PD

SD:

PD:

PD:

PD:

PD:

PD:

PD:

PD:

PD:

PD:

PD:

S:

: HVAC SUBMITTAL
: CARRIER HVAC
TRUSS JOIST SHOP DRAWINGS
TRUSS JOIST PRODUCT DATA
SKYLIGHTS
SWITCHGEAR PRODUCT DATA.
LIGHT FIXTURE PRODUCT DATA.
. FIRE ALARM PLANS
: ROLL UP DOOR
. DOCK BUMPERS
FRAZEE - SNOW BALLET
FRAZEE - COAST POINTE
FRAZEE - BALSAM BASH
FRAZEE - MUSHROOM BASKET
FRAZEE - WILD CAT
TOILET PARTITIONS
TOILET PARTITIONS
TOILET ACCESSORIES
TOILET PARTITION COLOR CHART
PLASTIC LAMINATE COLOR CHART
PILUMBING FIXTURES

CLEAR WHITE BIRCH WOOD

Location

1/24/05

1/28/05

1/27/05
1/27/05

DateRequired Submitted

1/13/2005

1/14/2005

2/8/2005
2/14/2005
1/17/2005
1/17/2005
2/11/2005
1/18/2005
1/18/2005
1/21/2005
1/24/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/28/2005
2/11/2005
1/28/2005
1/28/2005
2/11/2005

2/2/2005

2/2/2005

Job No.:

Returned

1/29/2005

2/22/2005
1/24/2005

1/24/2005

3/18/2005
1/27/2005

2/172005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

1/28/2005

2/21/2005

2/1/2005

2/14/2005

2/7/2005

03653

Back to Sub

1/27/2005

2/3/2005

2/21/2005
3/2/2005
1/27/2005
1/27/2005
3/17/2005
1/31/2005
1/31/2005
3/21/2005
1/27/2005
2/4/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
2/21/2005
2/23/2005
2/3/2005
2/21/2005
2/23/2005
2/16/2005

2/7/2005
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A
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Trade Seq.
035 038
035 039
035 040
035 041
035 042
040 043
013 044
090 045
090 046
090 047
006 048
006 049
030 050
023 051
023 052
023 053
023 054
059 055
108 056

Rev.

Subcontractor
GENERAL UNDE
GENERAL UNDE
GENERAL UNDE

GENERAL UNDE
GENERAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL MET
UNIVERSAL MET

UNIVERSAL MET
CRANEVEYOR C
CRANEVEYOR C

B.D.B. ELEC/INC.
KIRKER GLASS, 1
KIRKER GLASS, 1

KIRKER GLASS. |
KIRKER GLASS, 1
LANDSCAPE DES

L.A. STEELCRAF

Submittal Deseription
SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA 1

PD: HYDRAULIC CALCULATIONS -
AREA 2

PD: PRODUCT SUBMITTAL

PD: FIRE PUMP SUBMITTAL

SD: PANELIZED ROOF SHOP DRAWINGS
PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 263

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPI WALL BASE COLOR 14
SD: HANDRAIL SHOP DRAWINGS
S: ALUMINUM HANDRAIL SAMPLE

S: (SPECS.) SWITCHGEAR AND
LIGHTING PACKAGE

S: 174" VISTEON VERSALUX GREEN
2000R SPANDREL

S: 1/4" VISETON VERSALUX GREEN
2000R

SD: GLASS SHOP DRAWING
PD: GLASS SUBMITTAL SHOP PACKAGE
PD: LANDSCAPE & IRRIGATION

S: BIKE RACK COLOR CHART

Location

DateRequired Submitted

2/7/2005
2/7/2005
2/7/2005

2/7/2005
2/7/2005
2/8/2005
2/11/2005

2/11/2005
2/11/2005

2/11/2005
2/18/2005
2/18/2005

2/21/2005
3/8/2005
3/8/2005

3/8/2005
3/8/2005
3/21/2005

4/1/2005

Job No.:

Returned

2/25/2005

2/25/2005

2/25/2005

2/25/2005
2/25/2005
2/17/2005
2/21/2005

2/21/2005

2/21/2005

2/21/2005

2/28/2005

3/17/2005

3/25/2005
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3/24/2005

3/24/2005

3/24/2005

3/24/2005
3/24/2005
2/17/2005
2/23/2005

2/23/2005

2/23/2005

2/23/2005
3/29/2005
3/29/2005

3/3/2005

3/23/2005

3/23/2005

3/29/2005

3/22/2005

3/30/2005

4/7/2005
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

11-Apr-05

M/S Vendor Name Issue Stopped Work Process Required Response  Bulletin ID
RFI No

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05

008 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007
007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005
008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006
009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05

010 PANELIZED STRUCTURES | PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS . No 1/26/05 1/28/05 1/28/05

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05

018 HALLIN AND HERRERA, INC ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05

019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05

Job No. 030653 Page No: /




980¥600-90-3084

M/S
RFI No
020
021
022
023
024
025
026
027
028
029
030
031
032

033

Vendor Name

KIRKER GLASS, INC.

CALCON STEEL CONSTRUC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

BASIN CONSTRUCTION CO.

HALLIN AND HERRERA, INC

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS
EXISTING SPRINKLER CONTROLER PANEL

DETAIL 6/SD4 GIRDER TO COLUMN

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS
DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

EPOXY BOLT 6" X 6" LEDGER

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO)

Stopped Work

No

No

No

No

No

No

No

No

Yes

Process

2/11/05

3/1/05

3/1/05

3/3/05

3/9/05

3/9/05

3/9/05

3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

3/25/05

3/31/05

Required

2/16/05
3/18/05

3/3/05

3/4/05
3/16/05
3/16/05
3/16/05

3/16/05

3/18/05

3/28/05

3/23/05

4/7/05
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Response  Bulletin ID

2/22/05
3/2/05
3/2/05
3/3/05
3/7/05

3/14/05
3/7/05

3/7/05
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